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MEMORANDUM

TO: Ms. Sharon Newlon REF. NO.: 04219203
FROM: Garth Daley/ko/53 DATE: October 31, 2006
c.C: RRG/Clayton Site Technical Committee

P. Harvey

R. Shepherd

B. Schloessler

M. Sivek
RE: Status Report #12 for the Resource Recovery Group/Clayton Chemical Company Site

This Status Report is being submitted to the United States Environmental Protection Agency (U.S. EPA) and
its designated On-Scene Coordinator (OSC) Kevin Turner in accordance with Section VIII, Condition 19.a.
of the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
Resource Recovery Group/Clayton Chemical Soils (RRG/ Clayton) Site dated October 28, 2005. The
reporting period for this twelfth Monthly Status Report is September 18, 2006, through October 20, 2006.

EFFECTIVE DATE

On November 1, 2005, Ms. Sharon Newlon, the acting counsel for the RRG/Clayton Site Potentially
Responsible Party Group (the Respondents), received the AOC. In accordance with Section XXVII],
Condition 76 of the AOC, this date represented the Effective Date for the AOC and started the compliance
time clock for the Removal Action. Status Report #11 was submitted to U.S. EPA on October 2, 2006

1.0 COMPLETED ACTIVITIES

1.1 PRE-MOBILIZATION, MOBILIZATION AND
REMOVAL ACTIVITIES COMPLETED TO DATE

Activities completed during the reporting period centered on selecting a soil treatment technology for the
management of the mixed waste (Resources Conservation and Recovery Act [RCRA] and Toxic Substance
Control Act [TSCA]) soils that have been generated from excavation activities, reestablishing an onsite
presence, and reinitiating waste shipment activities. Additional details of the completed tasks are provided
for review in this report.

A weekly summary of activities appears below:

¢ During the week of September 18, 2006 (September 18 - 22, 2006), no on site activities were completed
for the RRG/Clayton Chemical Site. Offsite work primarily consisted of developing a soil/ material
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management plan for submission to U.S. EPA. Plan development activities primarily consisted of
completing a technical and cost comparison of different treatment and disposal options to manage the
excavated soils from the eastern portion of the Site that were found to contain RCRA hazardous
compounds and polychlorinated biphenyls (PCBs) above the TSCA limits. CRA also continued dialog
with Veolia Environmental Services (Veolia) related to the disposal of the contents of tank G8, ponded
stormwater from atop tank G8, and various other wastes at the Site;

o The primary activities completed during the week of September 25, 2006, involved the submission of the
selected soil/ material management technology to U.S. EPA through verbal and written means, and the
mobilization to the Site. On September 25, 2006, a conference call was held between U.S. EPA and The
Respondents during which preliminary information on the proposed soil treatment method was
presented. The proposed treatment/solution involved the use of chemical oxidation to remove the
RCRA volatile organic compounds (VOCs) component of the mixed waste, or chemical fixation to
address RCRA lead concentrations, followed by off site disposal of the resultant TSCA soils. OSC
Turner requested that additional information be provided to support/clarify the proposed technology,
and that a written revision be submitted by September 28, 2006. He also suggested that personnel be
mobilized to the Site prior to October 1, 2006. Subsequent to the conference call, The Respondents
prepared the revised written proposal and submitted it on Thursday, September 28, 2006. The
respondents also made arrangements for project personnel to mobilize to the Site. On Friday,
September 29, 2006, personnel from CRA, Brandenburg Industrial Services Company (BISCo), and
Environmental Quality Company/Resolution Partners (EQ/RP) mobilized to the RRG/Clayton Site to
accept receipt of the Enviroblend, the lead stabilization reagent intended for use at the Site;

e For the week of October 2, 2006, a full time on site presence was re-established. Completed activities for
the week included the performance of a plastic sheeting integrity investigation; the completion of lead
stabilization activities for the stockpile #2 soils; and the shipment of 39 loads (an estimated 860 tons) of
TSCA soils from Stockpiles #6 and 3 for offsite disposal at the EQ Wayne Disposal facility (EQ Wayne)
in Belleville, Michigan. Other project-related activities included the receipt of potassium permanganate
(K2MnQy), the chosen reagent for the chemical oxidation of the RCRA VOC soils in stockpiles #4/4B
and 5C; the shipment of a load of scrap steel for recycling; and a change in START personnel assigned to
the Site;

* Waste shipment activities continued during the week of October 9, 2006. Throughout the week, a total
of 52 loads (an estimated 1,144 tons) of TSCA soils from Stockpiles #3, 5, 5B, 7, TP-24/TP-25, TP-50/GC,
TP-54, GP-15, GC, and GP-5/GP-6 were shipped to EQ Wayne for disposal. Other notable activities that
took place during the week included the shipment of 11 loads of concrete waste off site for recycling; the
receipt of the analytical results from the post-treatment Stockpile #2 confirmatory composite sample;
the shipment of and Site visits by OSC Turner and IEPA Mike Grant; and

e From October 13 through 20, 2006, key Site activities included the shipment of the final load (load #92)
of TSCA only soils from Stockpile #7 (1 load shipped), the discovery of drum carcasses and possibly
impacted soils during the attempted demolition of the loading dock located at the eastern portion of the
EZ 4 Work Zone, the loading out of material from tank G8 for future off site disposal, and the
preparation of the tank G8 carcass for future off site recycling.

Additional details of the completed activities, including Site maps, are provided in the form of the Weekly
Summary Reports that are included as Appendices to this report. Those reports are presented as follows:
Appendix A - Weekly Summary of Site Activities for September 18 - 22, 2006; Appendix B - Weekly
Summary of Site Activities for September 25 - 29, 2006; Appendix C - Weekly Summary of Site Activities
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for October 2 - 6, 2006; Appendix D - Weekly Summary of Site Activities for October 9 - 13, 2006; and
Appendix E - Weekly Summary of Site Activities for October 13 - 20, 2006.

1.2 SAMPLING AND ANALYSIS

Severn Trent Laboratories (STL) of St. Louis, Missouri replaced RTI Laboratories of Livonia, Michigan (RTI)
as the laboratory of record for the Removal Action under request by the Respondents. This request was
approved by OSC Turner on April 20, 2006.

Several waste characterization samples were collected at the RRG/Clayton Site during the reporting period.
On October 3, 2006, 4 post-treatment confirmation sample aliquots were collected by EQ/RP from Stockpile
#2 to determine the effectiveness of the lead stabilization process. Material from 4 randomly selected
locations of the treated stockpile were placed into 1-pint Ziploc bags and shipped to the EQ Wayne
laboratory for compositing and analysis for TCLP lead. Analytical results from the resultant composite
sample were received from EQ on October 9, 2006, and are provided for review as Appendix F of this Status
Report.

During the week of October 16, 2006, an 8-point composite soil sample, and a sludge sample were collected
from the exposed interior of the loading dock area for waste characterization purposes. A liquid sample
was also collected from a drum identified as A-1 that was discovered inside the Waste Drum Storage
Building during a Site reconnaissance with Veolia. Additionally, 10 wipe samples were collected to
determine the effectiveness of equipment decontamination procedures following the loading out of the
materials from tank G8. It should be noted that the wipe samples and the drum sample are only being
analyzed for the presence of PCBs. All of these samples were delivered to TEK-Lab, Inc. of Collinsville,
Illinois for sample analysis. Analytical results from these samples were not received during the reporting
period. As such, they will be provided in Status Report #13.

1.3 REMOVAL ACTION WORK

Several actions have been undertaken towards completing the Removal Action at the RRG/ Clayton
Chemical Site during the reporting period. An outline of the completed actions was discussed above in
Section 1.1 of this report. Additional details of the activities performed are presented in the Weekly
Activity Summaries included as Appendices A through E of this report.

2.0 ENCOUNTERED PROBLEMS, RESOLUTIONS, AND ANTICIPATED PROBLEMS

The submitted material from the post-treated stockpile #2 soils was determined to exhibit a noticeable odor
upon receipt at the EQ Wayne laboratory. Subsequently, the composited sample was analyzed for VOCs
and SVOCs in addition to TCLP lead. The VOC analysis revealed that elevated concentrations of
Trichloroethene (TCE) and Tetrachloroethene (PCE) were present in the sample at RCRA qualifying
concentrations. Subsequently, the offsite disposal of these soils has been delayed pending the completion
of the chemical oxidation of the material to remove the VOCs.
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The initiation of the chemical oxidation of Site soils to produce VOC removal/reduction has been delayed
pending approval from U.S. EPA to commence the approved treatment process.

No additional problems or issues are anticipated for the upcoming period.

3.0 ANALYTICAL DATA GENERATED/RECEIVED

As mentioned in Section 1.2, a total of 14 samples were collected at the RRG/Clayton Site during the
reporting period. These samples were comprised of 2 soil samples, 1 sludge sample, 1 drum sample, and
10 wipe samples. However, the only analytical results that were received during the reporting period were
for the post-treatment stockpile #2 sample. A copy of the analytical report from that sample is enclosed as
Appendix F. These data have been summarized and are provided in tabular form for review as

Appendix G.

4.0 ANTICIPATED ACTIVITIES FOR UPCOMING REPORT PERIOD

41 SITE PLANS

During the upcoming reporting period (October 23, 2006, through November 17, 2006), the following
activities are anticipated:

e The Respondents will receive approval/authorization from U.S. EPA to begin the chemical oxidation
treatment of the remaining soils at the RRG/ Clayton Site.

e EQ, BISCo, and CRA will complete VOC treatment of the remaining soils (stockpiles #2, 4/4B and 5C),
and, following receipt of acceptable confirmatory data, will ship those treated soils to EQ Wayne for
disposal as a TSCA waste;

e EQ will complete off site disposal of the sludge and stormwater runoff from tank G8 at the Veolia Port
Arthur, Texas facility;

e The remaining drummed materials at the Site will be processed for off-Site disposal in accordance with
the analytical results from the collected waste characterization samples;

¢ The shipment of materials off-Site for disposal will continue; and

e Miscellaneous Site cleanup activities will be completed, as needed, based on the progress of the
remaining removal activities.

4.2 SAMPLING AND ANALYSIS

During the upcoming reporting period, material characterization samples will be collected to determine the
effectiveness and/ or completion of the soil treatment activities. Personnel from EQ will collect the process
samples and submit them to the EQ Wayne Disposal Facility laboratory for analysis. The samples will be
analyzed for the presence of TCLP VOCs. These samples will be collected and analyzed for disposal
characterization in accordance with typical industry practices and standards.
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4.3 REMOVAL ACTION WORK

Among the activities expected to be performed and/or completed during the upcoming report period are
the assembly of hazardous and non-hazardous wastes; soil treatment activities; soil management activities;
waste characterization and disposal activities. An anticipated schedule for these activities appears below.

5.0 ANTICIPATED SCHEDULE

Activity

Install Stormwater Control Measures

Continue Tank Sludge Disposal

Continue Characterization of Drum
Wastes/Drum Processing

Continue Assembly of Site Wastes For
Offsite Shipment

Continued Planning of Technical Design,
Construction, and Scheduling of Cap

Continue Soil Treatment and Removal Activities

Submit Status Report #13

Duration
As needed/ongoing
Ongoing/30 days

Ongoing/30 days

Ongoing/30 days

30 days

3 weeks

1 day

Expected Start Date
October 23, 2006
October 23, 2006

October 23, 2006

October 23, 2006

October 23, 2006

November 6, 2006
November 30, 2006
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APPENDIX A

WEEKLY SUMMARY OF SITE ACTIVITIES FOR SEPTEMBER 18 - 22, 2006
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MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF. NO.:  042192-03
FROM: Garth Daley/1g/57 DATE: October 31, 2006
Cc.C. Sharon Newlon
P. Harvey
R. Shepherd
B. Schloessler
M. Sivek
RE: Weekly Summary Of Site Activities For September 18 - September 22, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/ Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-second week (the period September 18 through September 22, 2006) is presented below.

Date Tasks

Activity

Sept. 18, 2006 Mobilization Activities

No activity

Project Coordination

No START presence was on site due to no field
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/Disposal

AST Sampling/ Cleaning No activity. CRA continues discussions with Veolia

Removal to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006

Drum No activity. CRA continued to complete the waste

profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date Tasks

Activity

Sept. 18, 2006 Soil Sampling/Excavation

No field activity. The Respondents continue to
develop an appropriate soil/ material management
plan for submission to U.S. EPA for review and
approval

Miscellaneous

No activity

Sept. 19, 2006 Mobilization Activities

No activity

Project Coordination

No START presence was on site due to no field
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/Disposal

AST Sampling/ Cleaning No activity. CRA continues discussions with Veolia

Removal to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006

Drum No activity. CRA continued to complete the waste

profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. The Respondents continue to develop
an appropriate soil/ material management plan for
submission to U.S. EPA for review and approval

Miscellaneous

No activity

Sept. 20, 2006 Mobilization Activities

No activity

Project Coordination

No START presence was on site due to no field
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/Disposal

AST Sampling/ Cleaning No activity. CRA continues discussions with Veolia

Removal to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006

Drum No activity. CRA continued to complete the waste

profiling activities needed to have the drums
shipped for disposal
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Date Tasks

Activity

Sept. 20,2006 Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. The Respondents continue to develop
an appropriate soil/ material management plan for
submission to U.S. EPA for review and approval

Miscellaneous

No activity

Sept. 21, 2006 Mobilization Activities

No activity

Project Coordination

No START presence was on site due to no field
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/Disposal

AST Sampling/Cleaning No activity. CRA continues discussions with Veolia

Removal to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006

Drum No activity. CRA continued to complete the waste

profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. The Respondents continue to develop
an appropriate soil/ material management plan for
submission to U.S. EPA for review and approval

Miscellaneous

No activity

Sept. 22, 2006 Mobilization Activities

No activity

Project Coordination

No START presence was on site due to no field
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning

Removal

No activity. CRA continues discussions with Veolia
to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
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Date

Tasks

Activity

Sept. 22, 2006

Drum
Characterization/Disposal

No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795" shipped off site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776), or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX B

WEEKLY SUMMARY OF SITE ACTIVITIES FOR SEPTEMBER 25 - 29, 2006



8615 W. Bryn Mawr Avenue, Chicago, Illinois 60631

B ™
CRIA ggggggggé‘ROVERs Telephone: (773)380-9933  Fax: (773) 380-6421

www.CRAworld.com

MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF.NO.:  042192-03
FROM: Garth Daley/ko/56 DATE: October 31, 2006
c.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

M. Sivek
RE: Weekly Summary Of Site Activities For September 25 - September 29, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/ Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the

RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-third week (the period September 25 through September 29, 2006) is presented below.

Date Tasks Activity
Sept. 25, 2006 Mobilization Activities No activity
Project Coordination No START presence was on site due to no field

activities. Sharon Newlon participated in a
conference call with OSC Turner and Tom Turner of
U.S. EPA to present the status of the soil/ material
management plan. U.S. EPA was told that
mobilization was most likely towards the end of the
week. OSC Turner requested additional
information on the chemical oxidation treatment
discussed in the draft proposal and requested that
the final proposal be submitted by 09/28/06

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/ Cleaning No activity. CRA continues discussions with Veolia

Removal to dispose of the contents of Tank G8 and the drums

of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006

ISO 9001

EQUAL EMPLOYMENT OPPORTUNITY EMPLOYLR




CRA MEMORANDUM

Page 2

Date

Tasks

Activity

Sept. 25, 2006

Drum
Characterization/Disposal

No activity. CRA continued to complete the waste
profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No field activity. The Respondents continue to
develop an appropriate soil/ material management
plan for submission to U.S. EPA for review and
approval

Miscellaneous

No activity

Sept. 26, 2006

Mobilization Activities

No activity

Project Coordination

No START presence was on site due to no field
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No activity. CRA continues discussions with Veolia

Removal to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006

Drum No activity. CRA continued to complete the waste

Characterization/ Disposal

profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795" shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. The Respondents began to develop a
response to OSC Turner requests of 09/25/06

Miscellaneous

No activity

Sept. 27, 2006

Mobilization Activities

No activity

Project Coordination

No START presence was on site due to no field
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
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Date Tasks Activity
Sept. 27,2006 AST Sampling/Cleaning No activity. CRA continues discussions with Veolia
Removal to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006
Drum No activity. CRA continued to complete the waste

Characterization/Disposal

profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920’ of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

No activity. The Respondents continue to develop a
response to OSC Turner requests of 09/25/06.

CRA, Brandenburg Industrial Service Company
(BISCo), and Environmental Quality (EQ), the soil
treatment sub-contractor for BISCo make
arrangements to mobilize to the Site on 09/29/06

Miscellaneous

No activity

Sept. 28, 2006

Mobilization Activities

No activity

Project Coordination

No START presence was on site due to no field
activities. The Respondents submitted a written
response to the issues raised by OSC Turner during
the 09/25/06 conference call. The submitted
response included a draft Revised Work Plan to
address the treatment/management of the mixed
RCRA /TSCA soils excavated from the eastern
portion of the Site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No activity. CRA continues discussions with Veolia

Removal to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006

Drum No activity. CRA continued to complete the waste

Characterization/Disposal

profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date

Tasks

Activity

Sept. 28, 2006

Soil Sampling/Excavation

No activity. The Respondents continue to develop
an appropriate soil/ material management plan for
submission to U.S. EPA for review and approval

Miscellaneous

No activity

Sept. 29, 2006

Mobilization Activities

No activity

Project Coordination

No START presence was on site due to no field
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No activity. CRA continues discussions with Veolia

Removal to dispose of the contents of Tank G8 and the drums
of stormwater pumped from the plastic sheeting
that was in place above G8 during the week of
August 21, 2006

Drum No activity. CRA continued to complete the waste

Characterization/Disposal

profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776), or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX C

WEEKLY SUMMARY OF SITE ACTIVITIES FOR OCTOBER 2 - 6, 2006
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8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To:

FROM:

C.C:

RE:

RRG/ Clayton Chemical Site Technical Committee REF.NO.:  042192-03

Marcia R. Sivek/ko/58

Sharon Newlon
P. Harvey

R. Shepherd

B. Schloessler
G. Daley

DATE: October 31, 2006

Weekly Summary Of Site Activities For October 2 - 6, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-fourth week (the period October 2 through October 6, 2006), is presented below.

Date

Tasks

Activity

October 2, 2006 Mobilization Activities

Brandenburg Industrial Service Company (BISCo),
Environmental Quality Company/ Resolution
Partners (EQ/RP), and Conestoga-Rovers &
Associates (CRA) personnel mobilized to the Site
for soil treatment and soil removal activities. BISCo
mobilized four 40-cubic yard (yd3) mix boxes and 64
35-gallon drums of potassium permanganate
(K2MnQOy) to the Site for use in the chemical
oxidation treatment intended to remove the volatile
organic compounds (VOCs) in the stockpiled soils
excavated from the eastern portion of the Site.
BISCo also received two shipments of reinforced
plastic sheeting, also to facilitate the chemical
oxidation efforts

Project Coordination

New START personnel Bob Hill was present on Site
to observe activities. OSC Turner visited and
toured the site with START Bob Hill. The
Respondents submitted Status Report # 11 to U.S.
EPA

CQUAL EMPLOYMINT OPPORTUNITY EMPLOYIR
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Date Tasks Activity
October 2, 2006 Site Preparation BISCo re-secured the previously excavated areas.

BISCo also cleared vegetation in areas of the Site
that soil removal activities were to take place

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the loading logistics and disposal
of the contents of tank G8

Drum No activity. CRA continued to complete the waste

Characterization/Disposal profiling activities needed to have the drums
shipped for disposal

Piping Draining/ Disconnection | No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation No soil sampling, excavation or soil removal
activities occurred. CRA and BISCo toured the site
to inspect the soil stockpiles and verify the integrity
of the plastic sheeting beneath the piles by visual
observations

Miscellaneous No activity

October 3, 2006 Mobilization Activities No activity

Project Coordination

START Bob Hill was present on site to observe Site
activities

Site Preparation

BISCo placed reinforced plastic sheeting on the
ground adjoining the east side of Stockpile # 2. A
portion of the stockpile was spread onto the new
plastic sheeting to create a lower stockpile profile
and afford better /more thorough mixing of the soils
and Enviroblend (the lead stabilization reagent)

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/Disposal

AST Sampling/ Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the loading logistics and disposal
of the contents of tank G8

Drum No activity. CRA continued to complete the waste

profiling activities needed to have the drums
shipped for disposal

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Activity

October 3, 2006 Soil Sampling/Excavation

BISCo shipped materials from Stockpile # 6 offsite
to the EQ Wayne Disposal Facility (EQ Wayne) in
Belleville, MI. An estimated 220 tons of soils were
transported, via trucks from US Bulk Transport, Inc.
(US Bulk), in 10 loads. BISCo also added
Enviroblend to the stockpile # 2 soils and blended it
per EQ/RP directions. EQ/RP collected four 1-pint
soil samples, and shipped the samples to the EQ
Wayne laboratory for TCLP Lead analysis

Miscellaneous

No activity

October 4, 2006 Mobilization Activities

CRA partially demobilized from the Site and
EQ/RP demobilized from the Site

Project Coordination

START Bob Hill was present on site to observe Site
activities. The Respondents participated in a
conference call with U.S. EPA to discuss the
completion of the requested plastic sheeting
inspection beneath the soil Stockpiles # 2, 5C, and 7
(the stockpiles within the proposed cap perimeter)

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/Disposal

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the loading logistics and disposal
of the contents of tank G38

Drum No activity. CRA continued discussions with

Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed, with 3,795 shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

BISCo shipped roughly 220 tons of materials from
Stockpile # 6 in 10 loads to EQ Wayne for disposal
via US Bulk

Miscellaneous

No activity

October 5, 2006 Mobilization Activities

No activity

Project Coordination

START Bob Hill was present on site to observe Site
activities. The Respondents submitted photographs
to U.S. EPA showing the presence of plastic
sheeting beneath soil stockpiles in response to the
10/04/06 conference call
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October 5, 2006 Site Preparation BISCo sprayed the roadways on Site with water for

dust control

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No activity. CRA and BISCo discussed the logistics

Removal for the pumping the ponded stormwater on top of
the plastic sheeting above tank G8 in preparation
for forecasted additional rain over the upcoming
weekend. CRA also continued discussions with
Veolia about the loading logistics and disposal of
the contents of tank G8

Drum No activity. CRA continued discussions with

Characterization/Disposal Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed, with 3,795 shipped off site

Process Equipment No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006

Soil Sampling/Excavation BISCo shipped roughly 220 tons of materials from
Stockpile # 6 in 10 loads to EQ Wayne for disposal
via US Bulk. BISCo dug 10 test pits into Stockpiles
# 2 and # 7 to verify plastic integrity beneath the
soil, with START Hill observing 2 of the 10 locations

Miscellaneous No activity

October 6, 2006 Mobilization Activities BISCo and CRA personnel demobilized from the

Site

Project Coordination No onsite START presence

Site Preparation No activity

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia about the loading logistics and disposal of
the contents of tank G8. Recovered scrap steel from
tank 13 was shipped offsite by Grossman Steel and
Recycling (Grossman) for recycling

Drum No activity. CRA continued discussions with

Characterization/Disposal Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection | No activity. To date roughly 3,920’ of piping have
been removed and shipped offsite for disposal
(roughly 125’ shipped offsite to Grossman)
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October 6, 2006 Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
October 6, 2006 Soil Sampling/Excavation BISCo shipped roughly 198 tons of materials from

Stockpiles # 6 (6 loads) and # 3 (3 loads) to EQ
Wayne for disposal via US Bulk

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX D

WEEKLY SUMMARY OF SITE ACTIVITIES FOR OCTOBER 9 - 13, 2006
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& ASSOCIATES

CONESTOGA-ROVERS

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To:

FROM:

C.C.:

RE:

RRG/Clayton Chemical Site Technical Committee REF.NoO.:  042192-03

Marcia R. Sivek/ko/55

Sharon Newlon
P. Harvey

R. Shepherd

B. Schloessler
G. Daley

DATE: October 31, 2006

Weekly Summary Of Site Activities For October 9 - 13, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the

RRG/ Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-fifth week (the period October 9 through October 13, 2006) is presented below.

Date

Tasks

Activity

October 9, 2006 Mobilization Activities

Brandenburg Industrial Service Company (BISCo),
and Conestoga-Rovers & Associates (CRA)
personnel mobilized to the Site

Project Coordination

START personnel Bob Hill was present on Site to
observe activities

Site Preparation

BISCo re-secured the previously excavated areas
with tape and re-covered Stockpiles # 4/4B and 5C
(plastic sheeting was torn or removed by wind over
the weekend). BISCo also cleared vegetation in
areas of the Site that soil removal activities were to
take place

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/Disposal

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the loading logistics and disposal
of the contents of tank G8

Drum No activity. CRA and BISCo discussions with

Veolia regarding disposal options for miscellaneous
drums on Site
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Date Tasks

Activity

October 9, 2006 Piping Draining/Disconnection

No activity. To date roughly 3,920’ of piping have
been removed and shipped offsite

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

BISCo loaded 10 trucks from US Bulk Transport,
Inc. (US Bulk), each carrying approximately 22 tons
of soil from Stockpile # 3. CRA was notified by EQ
that the samples from the treated Stockpile # 2 soils
showed that the lead stabilization procedure was
successful, but that the soils were found to contain
elevated concentrations of VOCs that warranted
treatment using chemical oxidation prior to
disposal

Miscellaneous

Eleven truckloads of concrete were loaded and
shipped offsite to Aggregate Recycling Center in
Mascoutah, IL

October 10, 2006 Mobilization Activities

No activity

Project Coordination

No START presence. IEPA Mike Grant on Site to
observe soil removal activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

Characterization/Disposal

AST Sampling/ Cleaning No activity. CRA and BISCo continued discussions

Removal with Veolia regarding the loading logistics and
disposal of the contents of tank G8

Drum No activity. Veolia Phil Hellman on site to

inventory remaining drums on site

Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped offsite

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

BISCo loaded 10 trucks from US Bulk, each carrying
approximately 22 tons of soil. Six loads from
Stockpile # 3 and 4 loads from Stockpile # 5

Miscellaneous

No activity

October 11, 2006 Mobilization Activities

No activity

Project Coordination

START Bob Hill was present on site to observe Site
activities. OSC Kevin Turner was on site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
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Date Tasks Activity
October 11, 2006 AST Sampling/Cleaning No activity. CRA continued discussions with
Removal Veolia regarding the loading logistics and disposal
of the contents of tank G8
Drum No activity. CRA continued discussions with
Characterization/Disposal Veolia regarding disposal options for miscellaneous
drums on Site
Piping Draining/Disconnection | No activity. To date roughly 3,920 of piping have
been removed and shipped offsite
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation BISCo loaded 13 trucks from US Bulk, each carrying
approximately 22 tons of soil from Stockpile # 5 (5
loads), # 5B (4 loads), GP-15 (1.5 loads), TP-54 (1
load), GC (1 load), and GP-5/GP-6 (0.5 load)
Miscellaneous Tyco Healthcare Karen Burke from the Group
visited the site
October 12, 2006 Mobilization Activities No activity
Project Coordination START Bob Hill was present on site to observe Site
activities. Sharon Newlon spoke with OSC Turner
to confirm approval to complete removal of
Stockpile # 7. OSC Turner expanded the plastic
inspection to include Stockpile #4/4B (which is
scheduled to undergo chemical oxidation)
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning No activity. CRA continued discussions with
Removal Veolia regarding the loading logistics and disposal
of the contents of tank G8
Drum No activity. CRA continued discussions with
Characterization/Disposal Veolia regarding disposal options for miscellaneous
drums on Site
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped offsite
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation BISCo loaded 9 trucks from US Bulk, each carrying
approximately 22 tons of soil from Stockpiles #
TP-50/GC (4.5 loads) and # 7 (4.5 loads)
Miscellaneous No activity
October 13, 2006 Mobilization Activities BISCo and CRA personnel demobilized from the
Site
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Date

Tasks

Activity

October 13, 2006

Project Coordination

START Bob Hill was present on site to observe site
activities

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No activity. CRA continued discussions with

Removal Veolia regarding the loading logistics and disposal
of the contents of tank G8

Drum No activity. Veolia Phil Hellman on site to verify

Characterization/Disposal

drums and drum contents with analytical data

Piping Draining/ Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped offsite

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling/Excavation

BISCo loaded 10 trucks from US Bulk, each carrying
approximately 22 tons of soil from Stockpiles #
TP-24/TP-25 (6 full loads and 4 partial loads) and #
7 (4 partial loads)

Miscellaneous

No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX E

WEEKLY SUMMARY OF SITE ACTIVITIES FOR OCTOBER 16 - 20, 2006



CONESTOGA-ROVERS
& ASSOCIATES

-~
CRA

8615 W. Bryn Mawr Avenue, Chicago, lllinois 60631
Telephone: (773) 380-9933  Fax: (773) 380-6421
www.CRAworld.com

MEMORANDUM

To: RRG/Clayton Chemical Site Technical Committee REF. NO.:  042192-03
FROM: Marcia R. Sivek/ko/54 DATE: October 31, 2006
c.C. Sharon Newlon

P. Harvey

R. Shepherd

B. Schloessler

G. Daley
RE: Weekly Summary Of Site Activities For October 16 - 20, 2006

Site activities began at the Resource Recovery Group/Clayton Chemical Company (RRG/ Clayton) Site on
Monday, December 5, 2005. These activities are in response to the Solids Removal Action as mandated by
the Administrative Settlement Agreement and Order on Consent (AOC) for Removal Action for the
RRG/Clayton Chemical Soils Site, dated October 28, 2005. A summary of the activities completed during
the forty-sixth week (the period October 16 through October 20, 2006) is presented below.

Date Tasks

Activity

October 16, 2006 Mobilization Activities

Brandenburg Industrial Service Company (BISCo),
and Conestoga-Rovers & Associates (CRA)
personnel mobilized to the Site for soil treatment
and soil removal activities

Project Coordination

No on site START presence

Site Preparation

BISCo re-covered Stockpile #4/4B (plastic sheeting
was torn or removed by wind over the weekend).

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning

No activity. CRA continued discussions with

Characterization/Disposal

Removal Veolia regarding the loading logistics and disposal
of the contents of tank G8
Drum No activity. CRA and BISCo continued discussions

with Veolia regarding disposal options for
miscellaneous drums on Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Date Tasks

Activity

October 16, 2006 | Soil

Sampling/Excavation/Removal

BISCo loaded 1 truck from US Bulk Transport, Inc.
(US Bulk), carrying approximately 22 tons of soil
from Stockpile # 7

Miscellaneous

No activity

QOctober 17, 2006 Mobilization Activities

No activity

Project Coordination

START Bob Hill was present to observe field
activities. IEPA Mike Grant was on Site.

Site Preparation

No activity

Characterization/Disposal

Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning No activity. CRA and BISCo continued discussions

Removal with Veolia regarding the loading logistics and
disposal of the contents of tank G8

Drum BISCo collected a liquid sample from Drum A-1 for

laboratory analysis of PCBs. The sample was
submitted to TEK-Lab, Inc. CRA continued
discussions with Veolia regarding disposal options
for miscellaneous drums on Site

Piping Draining/ Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off site

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006
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Tasks

Activity

October 17, 2006

Soil Sampling/Excavation

BISCo began demolition activities at the loading
dock located at the southeast corner of the EZ 4
Work Zone. Upon removal of the top concrete slab,
drum carcasses were observed buried in black silty
sand within the dock walls. Roughly 112 drums
were assumed to be contained by the dock walls
based on counting 7 drums along the south wall by
16 drums along the east wall. Exploration along the
north wall indicated that drums were one layer tall,
and were sitting on a silty clay layer. Similar
exploration at the southeast corner of the dock
revealed paint waste in a few of the barrels, and
that the drums were sitting on an
impenetrable/very hard surface. During the
exploration, IEPA Mike Grant stated that the dock
was in place when he began inspecting the Site in
1984.

CRA collected an 8-point composite soil sample and
submitted it to TEK-Lab in Collinsville, IL for waste
characterization analysis. CRA also collected a
sample of a brown-orange sludge material that
leaked from a drum carcass at the north end of the
dock during the initial investigation. This sample
was also taken to TEK-Lab for analysis. Following
sample collection, the area was covered with plastic
sheeting

Miscellaneous

No activity

October 18, 2006

Mobilization Activities

No activity

Project Coordination

START Bob Hill was not present on Site

Site Preparation

No activity

Asbestos Abatement

No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06

AST Sampling/Cleaning
Removal

No activity. CRA continued discussions with
Veolia regarding the loading logistics and disposal
of the contents of tank G8

Drum
Characterization/Disposal

No activity. CRA continued discussions with
Veolia regarding disposal options for miscellaneous
drums on Site

Piping Draining/Disconnection

No activity. To date roughly 3,920" of piping have
been removed and shipped offsite

Process Equipment
Decommissioning

No activity. The removal of process equipment
from the Site was completed on March 14, 2006

Soil Sampling /Excavation

No activity
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October 18, 2006 | Miscellaneous No activity
October 19, 2006 | Mobilization Activities Veolia provided three 20-yd3 roll-off boxes for
loading the contents of Tank G8
Project Coordination START Bob Hill and IEPA Mike Grant were
present on site to observe Site activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/ Cleaning BISCo loaded out the contents of tank G8 into the
Removal provided roll off boxes for future off site disposal at
Veolia’s Port Arthur, Texas facility. Reinforced
plastic sheeting was placed in the expected work
area (beneath the roll off boxes and on the concrete
tank pad) in preparation of material loading
activities. Before loading, the sludge inside G8 was
mixed with bottom ash for thickening/ paint filter
purposes. Approximately 60-yd? of material was
emptied from G8. The emptied tank carcass was
scraped clean in preparation for disassembly
Drum No activity. CRA continued discussions with
Characterization/ Disposal Veolia regarding disposal options for miscellaneous
drums on Site
Piping Draining/Disconnection | No activity. To date roughly 3,920" of piping have
been removed and shipped off site
Process Equipment No activity. The removal of process equipment
Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous No activity
October 20, 2006 Mobilization Activities BISCo and CRA personnel demobilized from the
Site
Project Coordination START Bob Hill was present on site to observe site
activities
Site Preparation No activity
Asbestos Abatement No activity. Abatement activities were completed
on 12/13/05 and the removed ACM was shipped
off site on 02/08/06
AST Sampling/Cleaning BISCo prepared and staged the tank G8 carcass for
Removal off site shipment to Grossman Steel for recycling
Drum No activity. CRA continued discussions with
Characterization/Disposal Veolia regarding disposal options for miscellaneous
drums on Site
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Activity

October 20, 2006 | Piping Draining/Disconnection

No activity. To date roughly 3,920 of piping have
been removed and shipped off site

Process Equipment

No activity. The removal of process equipment

Decommissioning from the Site was completed on March 14, 2006
Soil Sampling/Excavation No activity
Miscellaneous No activity

If you have any questions about the information provided in this memorandum, please contact Garth Daley
(773-380-9933 or 708-203-8672), Marcia Sivek (312-402-1776) or Phil Harvey (773-380-9933) for clarification.

Attachment
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APPENDIX F

ANALYTICAL RESULTS FOR OCTOBER 3, 2006, POST-TREATMENT STOCKPILE #2
COMPOSITE SAMPLE



PAGE B2/04

EQ PMG
2096 14:24 3
18/1%?’65/2866 79:31 7346993194 EQ . PAGE 81/83
SAMPLE RESULTS REPORT Environmental Quality Company
49350 North 1-94 Servnice Drive
Regort Date : 10/5/2006 Bellaville, MI 48111
am| :

EQIS - PMG -'Fd\}(: COO@ _ q?ﬁ - Sample ID:  AA41130

Transportation & Site Services Tracking Namber: 224411 RC

ff;‘::,:‘;ﬁ" ?N‘;Isj“’m‘;; Drive :_‘f______SOC Generator;  RRG/Clayton Chemioal Removal Group

LOREDO Waste Name: STOCKPILES 2,4, 5C

UBP IS (No & Pest.

1,1,1-Trichlorocthane 34 PPM 6 10/05/2004G
1,1,2,2-Tetrachloroethylena Less Than PPM & 10/15/2006
1,),2-Trichloroethane Tess Than PPM ] 10/05/2006
1,1 -Dichloroethans (Bthylidene dichlorid Loss Than PEM 6 10/0372006
1,1-Dichloroethylenc (Vinylidene chiord Less Then PPM G 10/05/2006
1,2, 4= Trichlorobenzene Less Than PPM 1 10/03/2006
1 2-Dibrnera-2-chloropropane Leog Than M 15 10/05/2006
1,2-Dibromoethane (Ethylene dizromide) Less Than FPM 15 10/05/2006
| 2-Dichloroethanc Less Than PPM 53 10/05/2006
1,2-Dichlorupropane (Propylenc dicklorld Less Than PIM 18 10/05/2006
1,3-Dichlorapropane (cis and trans) Less Than FPM 18 10/05/2006
1 4-Dichlorobamzme (p-Dichloroberizene) n FPM 6 10/0872006
1 4-Dinxane Lcesg Than M 170 10/05/2008
2,2.4-Trimethylpentan: ' Less Than PPM 5 10572006
24.5-Trichlorophenol Lass Than FPM 174 10/0572006
14 6-Trichlovophemal Less Than PPM 14 10/05/2008
24-Dinitvophono! Less Than PFM 160 10/05r2006
2,4-Dinitretplucne T2se Then FFM 149 10/5/2006
2-Chiora-1,3sbutadienc {Chioroprene) Less Than PPM 5 10057206
2-Nitropropans Less Than PPM 3 10/05/2006
Attidehyde Less Than PPM s 10/05/2006
Aectonitrile Leas Than FFPM 5 10052006
Acctophenone Less Than PFM 9.7 10/04/2006
Acrolein T.esa Than FEM ] 10/05/2006
Acrybonitrila Less Than PPM 84 1040572006
Altyl chloride (3-chioropropylene) ' Lrss Than PPM 30 10/05/2006
Benzene Lean Than M 10 100572006
Benaotrickloride (fsomers 2nd mirture) Ly Than PPM 5 10M52006
Banzy) chloride Less Then FPM 5 10/05/2008
Bromomethane (Methy] bronmde) Lers Thao PPM 13 10/0572006
Catbon DHsw!fde Less Than PPM 48 10/05/2008
Carbon Tetrachloride Lugs Then PPM § 10/05/2006
Chlorobenzens 28 PFM & 10/05/2006
Chiorocthane (EthyT chloride) Lagy Than PPM 6 10/05/2006
Chloroform Less Than FPM 6 10/05/2006
Chlotomethane (Methy! chiorlde) Lags Than PPM 30 10052006
Chloromothwl eaethyl cther b Less Than PPM 5 10/05/2006
Dibenzofrany Less Then PFM 5 10/05/200¢
Dichlotaathy] ether (bis(2~chlowethy! & Less Than PEM 6 10/05/2006
Dimothy! carbamoy! ahioride ¢ Less Than PPM b 1040572006
Epichlorohydrin Less Than PPM 5 10/05/2006
Bhy! aotyintc Less Than PPM 5 10/05/2006
Ethyl Benzene 78 PPM in 10/05/2006
Hozazhlombenzone Lesg Than FPM 10 1070572006
Hewachlorabutadiene Lens Than rrm 58 1 0/03/72006
Hesaehlenotthane Legs Than PPM 0 10/05/2006
Heaane Loss Than Y 5 10/052006
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Isophoronc Less Than PPM 5 10/05/2006
Tyopropylbenzene (Cumenc) T.ess Than PPM 5 10/05/2006
Methanol Less Than M 078 1040872006
Methy! sthyl ketone Lees Than PPM 36 10M512006
Methyl ipdide (Tdomethane) Lese Than PPM 55 10/05/2006
Methy] isobuty] ketone T.es8 Then PPM 33 10/05/2006
Mcthy! methacrylane Less Than PPM 160 1070512006
Mathyl tert buty] cther Less Than FPM 3 10M52006
Moethylcne Chlgride (Dichioromethane) Less Than PPM k)] 10/0512006
na-Dimethylaniline Leas Than PPM 5 10/05/2006
Naphthaiene LamThen T 2.4 032000
Nitrabenzene Less Then PPM 14 10/05/2006
o-Tolwiding L&ss Thao FPM 5 10/05/2006
Pentachloronitrobeszene (quintabenzene) Less Than FPM 43 10/0572006
Pentashlorophenol Less Then PPV 74 10/05/2006
Propiosaldetyde 1238 Than PPM 5 10/05/2006
Propylenc oxide Less Than PM 5 1040572008
Styrene Less Then Lid) 5 10/05/2006
Styrene oxide Less Thn PPM 5 10/03/2006
Tetrachlorocthylene 350 PPM & 104052006
Tyleens (E]] rrv 10 1040572006
Triromomethane (Bromoform) Lasa Than PEM 15 100572006
Trishloroethylene : 70 PPV 6 10/15/2006
Vinyl acatate Less Than PPM 5 10/05/2006
Vimyl bromide Teag Then PPM 5 107052006
Vimy( Chloride Leas Than PEM 6 10/0572006
Xylene (leomers and mixture) 360 ! 10 10/05/72008
Diethylene Glyco) Dizthy} Ether Lesa Than PPM 5 10/05/2006
Ethylene Glycol Monabuty! Tther Acctate Leas Than PPM S 10/05/2006
BEthylenc Glycol Motomethy! Ether Acetate Leas Than PeM 5 10/05/2006
Anetone Less Than FPM 160 10/05/2006
Bromodichloromethane Tcss Than M 15 1040572006
n-Butanol Lena Than PPM 25 10/04/2006
Chloradibrompmethant Liss Than FEM 15 10/05/2006
2-Chlaroethy! vinyl ather Less Than PPM $ 1010512006
Crgol (total) Less Than PPM 112 10/0572004
Cyciohexanana Leas Than PPM 075 10/05/2005
1,3 Dichlorabensence (m-dichlombenzne) Lera Than PPM 5 104572006
1,2 Dichlorabenzene (o-dichiorobenzene) 60 PPM 6 10/05/2006
tigs],3-Dickluropropylene Tneo Than oM 18 1652008
Ethy! Ethor T.css Than PEM 160 10/0572006
1sobutanyl {szs Than PPM 170 10/05/2006
Mzthylene Chiaride Lezs Than PPM 30 10/05/2005
Pyridine Levs Than PEM 1 10/05/2006
trana 1,2 Dichloroethylene Less Than PPM 30 10/05/2006
Trichtoromonafluoromethane Less Than ™ 30 1040572006
1,1.2-Trickloro-1, | 2-Trifluoroethana 1 22 Than PPN a0 10452008
Biphenyt Less Then PPM 5 10/03/2006
cthylens axide Less Than PIM 10 10/05/2006
TCLP Lead
TCLP Lead Less than - MG/ 0.24 10/05/2006
ICLP ZHF, CONSTITUENTS
L,’;‘I(”CHLORBENZENE 0.50 MG 0.1 100512006
Lesg Than MG/ 0.1 10084200

CHLOROFORM Lags Than MGA. 0.1 i 0/05#'2002
BENZENE Less Than MG a1 10/05/20046
1.2-DICHLOROETHANE Leds Than Mo 0.1 10052006
1, 1-DICHLOROETHYLENE Less Thay MGIL 0.2 16/05/2006
VINYL CHLORIDE T.css Than MG/ 0. 10/05/2006
TRICHTORNETHVE T ia MWL 099 10/05/2006
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TETRACHLOROETHYLENE 32 MG/L 0.05 1
. fi \ 052006
CHLOROBENZENE 0.47 MGA, 0.05 10/05/2005

Validated By

Andrea Soknaltz 5
Labotatery Supervisor
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APPENDIX G

SUMMARY TABLE OF STOCKPILE #2 POST-TREATMENT COMPOSITE SAMPLE RESULTS



RESOURCE RECOVERY GROUF/CLAYTON CHEMICAL COMPARY (RRG/CLAYTON) SITE

SOLIDS REMOV AL ACTION ANALYTICAL RESULTS

STOCKFILE SAMPLES

RCRA Tosic
ConcentrahonTSCA
Theshald/1EPA Industnat-

|
|
=

[Sampie Dae A /206
Sample Time Tiw W5
ok rie ¢ Stockpie 0T Sokpile #1
[Sample 100 KAM21e-GD0ON | SIEBCRAB-Camposiir |
[No of Sample Alquors 1z O ‘ampoited by the
lab
[Farameten
TCLP Metals
[Arin 50 T NA :
0 o ~A ]
& i [ <~ i
4
v 35 [ ~a ]
Lrad [ ND
] wonid NA —
) Twz; NA
vrcury ] <D A
CBs =
Arondor 1016 ND ND NA —
At Inr122] ND ND NA
1
i
Rt 1T N3 ~b <A gl
1
[arwh 1202 S [B NA :
Aronlor 1219 AL ND NA
Arwiar 1350 W ™ <A
[AroxTur 12 n ) ~a =
{
[Toral o 500 o1 W NA 3
TCLP SEMIVOLATILL ORGANIC CO! .
2 T g encd 3000 ~ND ~ND XA _
234 Lnchlorophenal 0 ND KD ~A —
oIy R D Ry
1 Muids Ipdrvnol 2000 [T ND NA 7
373 Meths iphenol W oz ND NA
[Hi sachlorobenzenr L) AND ND NA 7
[Frsa bt ) ~D ~O ~A
Aen et 5 53] NP A
by ™ T U <R
> Wl oy N N ~A
[~ rir 50 ~D D ~A

Fago 1 v
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CRA Prop.1 @ k2142

RESOURCE RECOVERY CROUP/CLAYTON CHEMICAL COMPANY {RRG/CLAYTON) SITE

SOLIDS REMOVAL ACTION ANALYTICAL RESULTS
STOCKFILE SAMPLES

RCRA Tor
Concentration/TSCA

Threshol4/1EPA Industri
Commercial SROa

[Fample Dire A0 7

[Sampie Time (L3

Sto<kpile ¢ Stockpile #2 Srockpile # 1
Sample 1D SO8ZI06-CD__ | SZEBGRAB-Composite
[No of Sample Ahquots 7 v T

OTAL SEMIVOLATILE ORGANIC CQ 5

Frnrighipen o o NA

[Ardis e

[Coriazole

[P iyt i

[Fluor e

T

Bty Tyt philae

[ 3-Di hlirobenzuline

Pzt

Chrveene
=2 b Thess Dol @ Na
O oo o b ~D NA
[Bervznioth v h 17 <A
[Benzothytlonranhene TS NA

Benzctayp e . [E] NA ‘

fnierion iwa e D <A A

Uuenz (2 hanthracene ND A 1
[T 4-Dnirophenol ND "
R mophenal ~D ~A
Ditnzed D D
FA-Dinmmolirae D, D
Dt pnial e N NA
Fluorc ND nA
f1-Chivrnpben I henyl ether ND NA
Natrvanine RTE) NA
[t D Tineiin ool D A
NN roephen L ND) NA
i Bremop i i et N1 ~A
Tioas Hortenzene ) D

v @ S —

D :

|

K] ~A )

o ~D i

1
) ~A
[ briardiene ND "D
[t o ND A
-Choro v e iphen | NU NA
[Tt bt e ~D) NA

[Feva orm v lopeat NI NA .

E 1 T hlorophenl ND NG :
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CRA e 0102142

RESOURCE RECOVERY GROUF/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON) SITL

SOLIDS REMGVAL ACTION ANALYTICAL RESULTS
STOCKPILE SAMPLES
RCRA Tosic !
ComcnaitanTSC|
ThresholdIEPA Indusirial-
ercul
ample Dale A% () 11y3¥2006
0 3
Stockpile 43 Stckpiic # 2 Niackpre € 7
S TI-GDN
[No. of Sampie Aliquets 7 T
T4 Tr hinephwnol P)
[Ta-Biyhenst ND ND
Z-Chiaronaphidiah ND Na ]
TR ND A
D thvl bl ND )
26 Dure 3 nD NA
et N NA
3 ST e NGO <~
T 1
[Berrar i e T ~D A ]
[Pienot Na N
frs( - TP Dbier ND )
]
J2.Chiloreghenal ND NA 1
T Neii el ND D !
77 wevbintl Chlonpropan] nD NA
[A e ND ND
[N itaromestinprogs b ND NA 1
1
e horthar ~n ~D
I
[Niirnzene I ND O
Topmor I <D
2~ et X7) KA
L Dt Iphenat — ND NA
i 3-C R oo et ~D A
23 Dol ND Na
Tatal 81 OCs (Mg kg) 836
e s gy i W —
e e (ki) REEIE)
e SHK~ Bl
N SO S (toiy 1 [
N
[TCLFVOLATILE ORGANIC COMPOUNDS
T T 17 ] ) ND
1
12D hiorowifane [ I ) I
] 73 A [ KT
Benzene 3 X Fia7 ND
[Carron Tt [ "D ND ND
[Chimrivnzen o X Wi (X5
—
[ 50 o0 R ND .
Moty et | ketone 00 Th ~O ND
Ry, [ 31 [ 33
—— 1
o hlmomthene [ g ) E
T 01 Niv ) |
a7
RGTAL VOLATILL O ANIC COMPOUNDS
1 1 T I
1 ND [ NI

Fage Vot 1%



CKA Props 1 8 12192

RESOURCE RECOVERY GROUF/CLAYTON CHEMICAL COMPANY (RRG/CLAYTONJ SITE |

SOLIDS REMOVAL ACTIGN ANALYTICAL RESULTS

STOCKFILE SAMPLES

RCRA Tanc
ConcentratiayTSCA
Threshol41EPA Industrual-
Commercial SROs

ample Date VIT006 212000 Y2006
[Sample Time W 63
Stck, Stockpile Stockpile # 1 Stockpile $2
[Sample 10 SOLIk-GD-08__| SIEBGRAB-Compon
[No. of Sampie Aliquots ) ¥ T-composted by the |
Tab
[Bencene 12 ND
Pt whlarmuiwthane KD ND
Bromoror, ND. ND
Bromamthane ND ND
2 Butuione ND nD
it ND ND
[Cartamn retr u Iondr ND ND
[ h lcutwenzeny nh 28
[Chtoromttiane ND N
1t ND ND :
[Qiorametine ND <D
) ol ~ND NA
(R ND D
12 Dilrov 3 hluns progans o T} \D
1.2 Orisuwthane. <o nD
1200 lorabwnzen: = W X
1A D hlordaizene 17 ND
I — =
[Or Mordiluanmehane ND NA
11O or et ND NO :
12 Duchloroethane ND ND
1+1.2. D blor et IS NA
ir.an1.2 D Blurowthene ND '7 ND
1100 blunvibeny- ND D
1.2 Duhlaropropan: ND ND
1 3D hlroyrapene NO ND
s VD hioroprapene O N
Ly thenzene 8 i)
2 10 ND Na
[ opropylixnzene ) ND
[MtliyT acvine ND NA
Moty lene lownte ND! ND
Mty l derane NR NA
[ Moty 12 peniuone ND ND
Mty ert iy ether ND. ND
iy ND ND
11 22 Tt hloreilia e 28 ND
Tetrachlenwthene: C 3%0
T icon- 71 0
1.2 3-Trichlonedvn a9 ND
111t Blvrthane ) i)
11,2 Tnchlorerhe ] ND

Page 4ol 10



FRA Crigpmy 8012192

RESUURCE RECOVERY GROUP/CLAYTON CHEMIC AL COMPANY (RRG/CLAYTON] SITE
FOLIDS REMOVAL ACTION ANALYTICAL RESULTS
STOCKPILE SAMPLES
RCRA Toxic
Concentranon/T5C A
Threshold/1EPA Indusimal-
Commercial SRO»
[Sample Datr A0 L Ty
[Sampie Time T (L)
[Srockpile ¥ Sockple $1 Stockpile # 7 Stockpile § 2
Sample 10 S8210 GO0 | SIERCRABCompante
[No of Sample Aliqu: 7 0 1-composited by the
lab
[T Horortliene " 7
Tri blototloromethane ) ND
71 3 Trichlaro- 1.1 2ntiworetame ND )
[Vinyl domde ND ND
Vlene 2 ot
] VOO (g ) 21360
o kple N olune - mar oy 0 350
hpile W7As
Vs VOCe (k) &
Mo VOC- tions)
ficLFPEsTiciEs
Cinsiane, 0003 ND ~A
Endrin vz ND NA
TR [X) N NA
T T O NA
Hepta hlor vyaale [ N Na
Wo NU NA
Toraptene [E) N )
[TCLF HERBICIDES
st ~D ~A
210 ) N <A

age 6 0l 18



CRA Propn 1 8042192

RESOURCE RECOVERY GROUF/CLAYTON CHEMICAL COMPANY (RRG/CLAYTON SITE

SOLIDS REMOVAL ACTION ANALYTICAL RESULTS

STOCKFILE SAMPLES

RCRA Toic
ConcentranonTSCA
Threshold/ILPA Industrial-
Commercial SROs

[Sampic Date YITIE
[Sampic Tome TG
[Siockp Stackpile 42
[Sampie iD SIABGRABLComporite
[No-of Sampic Aliquots iz T A composied by the
[

[CENERAL CHEMISTRY
[Cy anude w0 NA
[Rer i Sulinte 33 NA
[Frenohic: T NA
[Pt Folier Tt N0 NA

] NA
igrbaby NA (%)
[Frira, abie Orgmi Haller 150 NA
Fervent Yo NA NA

All
Analy
Analy
Evaluation siandard: {col

\enizations aze neprrted i parts per million

1 dala shown i ket vs alu
B) are boldead far vinphasis.
Addash £} in column B indicates that no evalauton v he

d s T

NA weans dats was aol analy el b
Bluatk el s thita was swatht majssestial nar i
ND ans e anal e was mol deis .

Al dala shewn i from unples solles et durting, 200506 Kt a1 Av
d aganst U RCRA Totoily thtihokts. amit TSCA thrvehold values

n ettores

Bolded sl represem data thal eacvalead the apphicable e shiaton dhrehold salue,

Tage 6on 1%



